

ID	Task Name	Start	Finish	Actual Start	Actual Finish	1995			1996			1997			1998			1999			
						Qtr	Qtr 3	Qtr 4	Qtr	Qtr 2	Qtr 3	Qtr 4	Qtr	Qtr 2	Qtr 3	Qtr 4	Qtr	Qtr 3	Qtr 4	Qtr	Qtr 3
53	Equipment delivery	9/17/98	10/19/98	NA	NA																
54	Installation at IR-2	10/20/98	11/2/98	NA	NA																
55	"mini Farm" availability	11/2/98	11/2/98	NA	NA																
56	acquisition II (FY99 portion)	11/3/98	2/8/99	NA	NA																
57	Purchase cycle	11/3/98	11/17/98	NA	NA																
58	Equipment delivery	11/18/98	12/18/98	NA	NA																
59	Installation at IR-2	12/21/98	2/8/99	NA	NA																
60	Full Farm availability	2/8/99	2/8/99	NA	NA																
61	Online File Server	2/19/97	1/28/99	2/19/97	NA																
62	requirements & preliminary spec	2/19/97	1/14/98	2/19/97	1/14/98																
63	decision	1/15/98	3/31/98	1/15/98	3/31/98																
64	equipment acquisition	4/20/98	6/3/98	4/20/98	6/3/98																
65	installation	6/4/98	9/15/98	6/4/98	NA																
66	Final capacity	9/16/98	1/28/99	NA	NA																
67	System Software	7/30/96	1/28/99	7/30/96	NA																
68	Online networking	9/30/96	9/16/98	9/30/96	NA																
69	Installation of network closets at IR	9/30/96	9/30/96	9/30/96	9/30/96																
70	Establish work plan	1/30/97	1/30/97	1/30/97	1/30/97																
71	Requirements	1/30/97	1/30/97	1/30/97	1/30/97																
72	Decision on network fabric	1/30/97	1/30/97	1/30/97	1/30/97																
73	Installation	1/30/97	1/30/97	1/30/97	1/30/97																
74	Detailed IR2 structured wiring netw	1/30/97	1/30/97	1/30/97	1/30/97																
75	Installatn of structured wiring in IR:	3/23/97	3/23/97	3/23/97	3/23/97																
76	Establish working group	12/4/96	12/4/96	12/4/96	12/4/96																
77	Online High-Speed Networks	1/1/97	3/29/98	1/1/97	3/29/98																
78	network R&D	1/1/97	3/1/98	1/1/97	3/1/98																

ID	Task Name	Start	Finish	Actual Start	Actual Finish	1995				1996				1997				1998				1999		
						Qtr	Qtr 3	Qtr 4	Qtr	Qtr 2	Qtr 3	Qtr 4	Qtr	Qtr 2	Qtr 3	Qtr 4	Qtr	Qtr 3	Qtr 4	Qtr	Qtr 3	Qtr 4	Qtr	Qtr 3
79	planning	1/1/97	3/31/97	1/1/97	3/31/97																			
80	equipment acquisition	4/1/97	10/1/97	4/1/97	10/1/97																			
81	test & evaluation	6/2/97	3/1/98	6/2/97	3/1/98																			
82	fabric decision	3/29/98	3/29/98	3/29/98	3/29/98																			
83	Network installation	3/1/98	9/16/98	3/1/98	NA																			
84	SCS-IR2 single mode fiber	3/1/98	9/16/98	3/1/98	NA																			
85	IR2 (to SCS) switch	3/2/98	5/29/98	3/2/98	5/29/98																			
86	Dataflow switch	4/6/98	5/29/98	4/6/98	5/29/98																			
87	Peripherals	9/1/98	1/27/99	NA	NA																			
88	Online testbench deployment	6/30/95	1/31/96	6/30/95	1/31/96																			
89	Online Design Review	6/30/95	10/17/96	6/30/95	10/17/96																			
90	Online design review	5/30/97	7/18/97	5/30/97	7/18/97																			
91	V1: FEE Test platform	2/21/98	2/21/98	2/21/98	2/21/98																			
92	V2: Feature test platform	9/15/97	11/17/97	9/15/97	11/17/97																			
93	V3: Calibration test platform	11/18/97	7/8/98	11/18/97	7/8/98																			
94	V3: Calibration test platform	7/8/98	7/8/98	7/8/98	7/8/98																			
95	V4: Fragment test platform	7/9/98	9/23/98	7/9/98	NA																			
96	V5: Event test platform	7/9/98	9/23/98	7/9/98	NA																			
97	V6: IR2 commissioning platform	9/24/98	10/14/98	NA	NA																			
98	V6: IR2 commissioning platform	10/14/98	10/14/98	NA	NA																			
99	V7: IR2 Cosmic ray platform	10/15/98	12/11/98	NA	NA																			
100	V7: IR2 Cosmic ray platform	12/11/98	12/11/98	NA	NA																			
101	V8: IR2 running platform	12/14/98	2/9/99	NA	NA																			
102	V8: IR2 running platform	2/9/99	2/9/99	NA	NA																			
103	HER online system deployment	4/1/97	4/1/97	4/1/97	4/1/97																			
104	Online Software Development	1/1/97	5/10/99	1/1/97	NA																			

ID	Task Name	Start	Finish	Actual Start	Actual Finish	1995			1996			1997			1998			1999				
						Qtr	Qtr 3	Qtr 4	Qtr	Qtr 2	Qtr 3	Qtr 4	Qtr	Qtr 2	Qtr 3	Qtr 4	Qtr	Qtr 3	Qtr 4	Qtr	Qtr 3	Qtr 4
443	Installation of Objy/DB Version 4	4/7/97	4/7/97	4/7/97	4/7/97								4/7									
444	Database install on ref platforms	6/12/97	9/7/97	6/12/97	9/7/97								DB group									
445	Database on reference platforms	7/8/97	7/8/97	7/8/97	7/8/97								7/8									
446	Persistent Development Tools released	7/10/97	7/16/97	7/10/97	7/16/97								DB group									
447	Test cycle	9/2/97	9/8/98	9/2/97	NA								DB group									
448	OODBMS Licensing distribution plan	4/1/97	5/17/97	4/1/97	5/17/97																	
449	Development	4/1/97	5/17/97	4/1/97	5/17/97																	
450	Draft out for comments	5/1/97	5/1/97	5/1/97	5/1/97								5/1									
451	Accepted	5/2/97	5/17/97	5/2/97	5/17/97								5/2									
452	BaBar Databases	10/1/96	3/22/99	10/1/96	NA																	
453	Objectivity Releases	4/7/97	1/29/99	4/7/97	NA																	
454	Objectivity V4	4/7/97	9/8/98	4/7/97	NA																	
455	Objy V4 available from vendor	4/7/97	4/7/97	4/7/97	4/7/97								4/7									
456	Objy V4 install on Ref Platform	4/7/97	5/2/97	4/7/97	5/2/97								5/2									
457	Objy V4 on Reference Platform	5/2/97	5/2/97	5/2/97	5/2/97								5/2									
458	Objy V4 Installation throughout	5/3/97	9/8/98	5/3/97	NA																	
459	Objy V4 available at all sites	9/8/98	9/8/98	NA	NA																	
460	Objectivity V5	11/3/97	12/10/98	11/3/97	NA																	
461	Objy V5 beta available	11/3/97	11/3/97	11/3/97	11/3/97								11/3									
462	Objy V5 STL Tests	12/22/97	1/15/98	12/22/97	1/15/98																	
463	Objy V5 available from vendor	7/31/98	7/31/98	7/31/98	7/31/98																	
464	Objy V5 install on Ref. Platform	9/1/98	9/15/98	NA	NA																	
465	Objy V5 installed at on Ref. Platform	9/15/98	9/15/98	NA	NA																	
466	Validation & Migration Tests	9/16/98	10/13/98	NA	NA																	
467	Decision to migrate to V5	10/13/98	10/13/98	NA	NA																	
468	Objy V5 Installation throughout	10/14/98	12/10/98	NA	NA																	

ID	Task Name	Start	Finish	Actual Start	Actual Finish	1995				1996				1997				1998				1999		
						Qtr	Qtr 3	Qtr 4	Qtr	Qtr 2	Qtr 3	Qtr 4	Qtr	Qtr 2	Qtr 3	Qtr 4	Qtr	Qtr 3	Qtr 4	Qtr	Qtr	Qtr 3		
833	Production coordinator established	1/30/97	1/30/97	1/30/97	1/30/97									1/30										
834	MDC1 simulation 10% pilot complete.	3/7/97	3/7/97	3/7/97	3/7/97									3/7										
835	MDC1 simulation complete.	4/1/97	4/1/97	4/1/97	4/1/97									4/1										
836	MDC1 reconstruction complete.	7/17/97	7/17/97	7/17/97	7/17/97									7/17										
837	MDC1 data available at specified locatic	6/21/97	6/21/97	6/21/97	6/21/97									6/21										
838	MDC2 simulation 10% pilot .	5/1/98	5/12/98	5/1/98	5/12/98																			
839	MDC2 simulation complete.	5/19/98	5/19/98	5/19/98	5/19/98																			
840	MDC2 reconstruction complete.	7/30/98	7/30/98	7/30/98	7/30/98																			
841	MDC2 data available at specified locatic	7/30/98	7/30/98	7/30/98	7/30/98																			
842	BBSIM simulation production	9/1/95	12/11/98	9/1/95	NA																			

Project: BaBar Computing System
Date: 10/4/98

