



BABAR Collaboration Meeting - July 1996

Status of Event Store

David R. Quarrie
DRQuarrie@LBL.Gov

Status

- Very little progress on design
 - Some attempt at creating Objectivity DDL files for event classes
 - Hope for some quiet time following this meeting
- Status of manpower
 - Job posted at LBNL since last week
 - ▶ No applicants yet (that I know of)
 - This (and other Software Engineer posts) have high priority
- LBNL Grand Challenge
 - Attempt to get more manpower by buy-in to broader project
 - ▶ Aimed at SLAC, RHIC & LHC
 - ▶ BaBar component withdrawn at last minute

Status (cont.)

- RD45 status
 - Meeting with Rmembers at CERN & DESY next week
 - ▶ Focus is exchange of information and status of efforts to integrate with hierarchical mass store
- SLAC Status
 - New hire (Andy xxxx)
 - ▶ One of designers of HPSS
 - Goal is collaborative agreement
 - ▶ Significantly reduce cost
- November milestone looking very uncertain