

ID	Task Name	Start	Finish	Actual St	Actual Fin	1995				1996				1997				1998					
						Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4			
278	<i>Development</i>	6/15/97	10/15/97	6/15/97	NA									David	10/15								
279	Schema & Configuration frozen	10/15/97	10/15/97	NA	NA									David	10/15								
280	Demonstration	10/22/97	10/22/97	NA	NA									David	10/22								
281	Productizing & validation tests	10/23/97	12/24/97	NA	NA									David	12/24								
282	<i>Release 2.0 Event Store</i>	12/24/97	12/24/97	NA	NA									David	12/24								
283	HSM Integration	5/22/97	4/15/98	5/22/97	NA									David	2/13								
284	HPSS/Objy integration proof of principle	5/22/97	10/31/97	5/22/97	NA									David	2/13								
285	Installation of HPSS at SLAC	6/16/97	2/13/98	6/16/97	NA									David	2/13								
286	Installation of HPSS at SLAC complete	2/13/98	2/13/98	NA	NA									David	2/13								
287	Development	2/16/98	4/15/98	NA	NA									David	4/15								
288	Demonstration of integration with HSM	4/15/98	4/15/98	NA	NA									David	4/15								
289	<i>Version 3.0</i>	10/23/97	3/1/99	NA	NA									David	4/45								
290	Input Module	11/4/97	11/20/97	NA	NA									David	11/20								
291	Development	11/4/97	11/20/97	NA	NA									David	11/20								
292	Available for Release 3.0	11/20/97	11/20/97	NA	NA									David	11/20								
293	Output Module	10/23/97	11/14/97	NA	NA									David	11/14								
294	Development	10/23/97	11/14/97	NA	NA									David	11/14								
295	Available for Release 3.0	11/14/97	11/14/97	NA	NA									David	11/14								
296	Regional Center Support	12/18/97	6/19/98	NA	NA									David	6/19								
297	Development	12/18/97	6/19/98	NA	NA									David	6/19								
298	Demonstration of distribution to Regional C	6/19/98	6/19/98	NA	NA									David	6/49								
299	Online Logging	10/23/97	5/11/98	NA	NA									David	5/11								
300	Development	10/23/97	5/11/98	NA	NA									David	5/11								
301	Demonstration of backup capabilities	5/11/98	5/11/98	NA	NA									David	5/11								
302	Management Tools	10/23/97	9/10/98	NA	NA									David	9/10								
303	Development	10/23/97	9/10/98	NA	NA									David	9/10								
304	Available for Version 3.0	9/10/98	9/10/98	NA	NA									David	9/10								
305	Data Browsing Tools	10/23/97	9/10/98	NA	NA									David	9/10								
306	Development	10/23/97	9/10/98	NA	NA									David	9/10								

Project: BaBar Computing System
Date: 9/22/97

9/22/97 9:51 PM

Task: [Task Icon] Task

Progress: [Progress Icon] Progress

Baseline: [Baseline Icon] Baseline

Milestone: [Milestone Icon] Milestone

Legend:

- [Diamond] Baseline Milestone
- [Arrow] Summary
- [Blue Bar] Rolled Up Task
- [Black Diamond] Rolled Up Milestone
- [Grey Bar] Baseline Summary
- [Black Arrow] Rolled Up Baseline
- [Blue Diamond] Rolled Up Baseline Milestone
- [Black Bar] Rolled Up Progress

Page 10 of 25

ID	Task Name	Start	Finish	Actual St	Actual Fin	1995				1996				1997				1998			
						Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	
336	Schema & Configuration frozen	5/1/97	5/1/97	NA	NA									David	David	David					
337	Demonstration	5/1/97	5/1/97	NA	NA									David	David	David					
338	Productizing & validation tests	5/2/97	6/23/97	NA	NA									David	David	David					
339	Release	6/23/97	6/23/97	NA	NA									David	David	David					
340	Version 2.0	6/24/97	12/31/97	NA	NA									David	David	David					
341	Management Tools	6/24/97	10/23/97	NA	NA									David	David	David					
342	Development	6/24/97	10/23/97	NA	NA									David	David	David					
343	Available for Version 2.0	9/1/97	9/1/97	NA	NA									David	David	David					
344	Data Browsing Tools	6/24/97	10/23/97	NA	NA									David	David	David					
345	Development	6/24/97	10/23/97	NA	NA									David	David	David					
346	Available for Version 2.0	9/1/97	9/1/97	NA	NA									David	David	David					
347	Schema & Configuration	6/24/97	10/23/97	NA	NA									David	David	David					
348	Development	6/24/97	10/23/97	NA	NA									David	David	David					
349	Schema & Configuration frozen	9/1/97	9/1/97	NA	NA									David	David	David					
350	Demonstration	10/1/97	10/1/97	NA	NA									David	David	David					
351	Productizing & validation tests	10/1/97	12/31/97	NA	NA									David	David	David					
352	Release	12/31/97	12/31/97	NA	NA									David	David	David					
353	Version 3.0	1/1/98	11/19/98	NA	NA									David	David	David					
354	Management Tools	1/1/98	11/19/98	NA	NA									David	David	David					
355	Development	1/1/98	11/19/98	NA	NA									David	David	David					
356	Available for Version 3.0	11/19/98	11/19/98	NA	NA									David	David	David					
357	Data Browsing Tools	1/1/98	11/19/98	NA	NA									David	David	David					
358	Development	1/1/98	11/19/98	NA	NA									David	David	David					
359	Available for Version 3.0	11/19/98	11/19/98	NA	NA									David	David	David					
360	Replication to Regional Centers	1/1/98	11/5/98	NA	NA									David	David	David					
361	Development	1/1/98	11/5/98	NA	NA									David	David	David					
362	Available for Version 3.0	11/5/98	11/5/98	NA	NA									David	David	David					
363	Schema & Configuration	1/1/98	8/5/98	NA	NA									David	David	David					
364	Development	1/1/98	8/5/98	NA	NA									David	David	David					

Project: BaBar Computing System
Date: 9/22/97

Legend:

- Task: [Grey Bar]
- Progress: [Blue Bar]
- Baseline: [Hatched Bar]
- Milestone: [Diamond]
- Baseline Milestone: [Diamond]
- Summary: [Black Bar]
- Rolled Up Task: [Blue Bar]
- Rolled Up Milestone: [Diamond]
- Baseline Summary: [Grey Bar]
- Rolled Up Baseline: [Black Bar]
- Rolled Up Baseline Milestone: [Diamond]
- Rolled Up Progress: [Black Bar]

Page 12 of 25

9/22/97 9:51 PM

