

# Agenda (Meeting 8/7/03)

J.W.

## 1. Structures under high power testing

NLCTA status and schedule

## 2. Next Testing structures

**H75VG4S18** Still in vacuum bake can and will be filled with N<sub>2</sub> and installed on a strongback next week.

**H60VG3R17** Microwave QC done and will be H<sub>2</sub> fired in next week.

**H60VG4R17** Three sets of regular cups under fabrication.  
Matching cups under fabrication at SLAC.

**H60VG4S17** Test cups investigated and regular cup machining starts.

**Structures at FNAL** (John).

## 3. Design and Study Issues:

- **H60VG3R17, FXB3** microwave QC (Jim)
- HOM coupler studies (Zhenghai).
- Discussion