

Agenda (Meeting 9/4/03)

J.W.

1. Structures under high power testing

NLCTA status and schedule

2. Next Testing structures

H75VG4S18 Ready and on hold.

H60VG3R17 Installed and ready to move to NLCTA.

H60VG4R17 Still under fabrication for regular cups, but delayed.

Matching cups under fabrication at SLAC.

H60VG4S17 Under fabrication for regular cups at KEK.

1st set of cups will be delivered in the end of September.

3. Design and Study Issues:

- HOM coupler studies.
- **H60VG4S17** Simulation studies (Roger).



