
Agenda (Meeting 9/25/03)            J.W. 
1.  Structures under high power testing

NLCTA status and schedule
2.  Next Testing structures

H75VG4S18 Ready and on HOLD.  
H60VG3R17 Already installed to replace H60VG3S18.
H60VG4R17  Regular cups will be delivered by 9/30.

Matching cups under fabrication at SLAC. 
On HOLD for completion with lower priority.

H60VG4S17-1 All cups received and under mechanical QC - flatness and burrs. 
MC coupling parts fabrication 
Stack bonding and assembly start in next week.

H60VG4S17-2 Regular cups under fabrication in Japan. 
Waveguide couplers in mechanical design.

HDDS1 (H60VG4S17 with HOM couplers) Under studying. 
3. Design and Study Issues:

• More HDDS1simulation studies (Roger and Zhenghai).
• KEK Activities as of September (Higo).
• Status of KEK Mechanical Center for X-Band Accelerator Fabrication (Ueno). 
• Surface treatment procedure for single cell TW,SW experiments (Higashi).






