
Agenda (Meeting 1/16/03)         J.W. 
1.  Testing structures for December 2002

High power test status: H90VG3N stays in Station II  
FXB-002, T53VG3MC were moved out, 

T53VG3MC will be checked by bead-pulling.
2.  Testing structures for February 2003

H60VG3N   under installation in NLCTA.
3.  Testing structures for May 2003

SW20a375F x 2 fabrication on schedule: coupler body and water blocks by 1/24,
Assembly and QC by middle of February.                                

H60VG3S18  Test cups #03, #31, #51, Higo’s QC on single cup and stack,
Machining regular cups underway (4 per day) by 1/24/03, 
Single-diamond turning the bonding surfaces at KEK (few days),
Universal coupler parts from Robertson by 2/3/03,
Assembly and QC by early March.

FXB structures    (John)
4. Design and Study Issues:

• Matching design-Version 2 for H60VG3S18 (Chris)
• Wakefield simulation for H90VG3 (Roger)
• Comparison of test and simulation for H60VG3N (Valery)
• M110VG6R17 Tables ready for ordering (Zhenghai)



Single Cup QC for Test Cups No. 3: 
#1-#6 made last year by old lathe
#7-#8 made last year by new lathe
#11-#13 made this year by combination of old/new lathe



Stack QC for Test Cups No. 3: 




