
Agenda (Meeting 1/23/03)      J.W. 
1.  Testing structures for December 2002

High power test status: H90VG3N stays in Station II.  
Removed  FXB-002, T53VG3MC (checked by bead-pulling - Jim).

2.  Testing structures for February 2003
H60VG3N installed in NLCTA.

3.  Testing structures for May 2003
SW20a375F x 2 All parts fabricated.

Assembly will be completed in next two weeks.
H60VG3S18   Machining regular cups 80% done. (one week delay) – QC results

Complete by end of January (including single-diamond turning the    
bonding surfaces at KEK). Shipping to SLAC in early February.

Fabrication of matching cups from next week to 2/14. 
Universal coupler parts from Robertson by 2/3/03,
Assembly and QC by early March.

FXB structures    (John)
4. Design and Study Issues:

• H90VG3 : Wakefield simulation (Roger)
Modification of dimensions and consequence (Zhenghai)

• Wire measurement progress (Nicoleta)




