
Agenda (Meeting 1/29/04)            J.W. 
1. Structures under high power testing   

NLCTA status H60VG4S17-I, FXB 6, 7
2.  Next Testing structures

H60VG4R17  SN2  in vacuum baking.
SN1  waiting for firing and baking in series with SN2.
They will be installed for high power test by middle of March.

H60VG4S17-IIIX2 SN1: 51 cups will shipped out on 1/30,  two recovery cups
in middle of next week. Coupler parts on 1/9.

SN2: two more weeks later.
Burrs removal studies both at KEK and SLAC. 

H60VG4SL17-A,B (with HOM couplers, interleaved pair)
Resume cup fabrication after S17-III (by end of March);
HOM couplers test under preparation with very low priority. 

Fermi Structures FXC1, 2,2,2, 3 High power test start in week 1 and 4, February.
FXC3,4 finish in February, FXDs in progress

3. Design and Study Issues:
• Dark Current studies (Karl, Valery)
• Wire measurement (Nicoleta)



Two types of larger burrs 
before and after 60-second etching


