
Agenda (Meeting 10/16/03)            J.W. 
1.  Structures under high power testing

NLCTA status and schedule
2.  Next Testing structures

H75VG4S18 Ready and on HOLD.  
H60VG3S18 Reinstallation and test on HOLD.
H60VG4R17  On HOLD for completion.
H60VG4S17-1 Microwave QC completed. Surface processing underway.
H60VG4S17-2 Regular cups under fabrication in Japan. 

Waveguide couplers under fabrication. 
Assembly will be done in November.

H60VG4SL17-A,B (H60VG4S17 with HOM couplers, interleaved pair)
Dimension table have been released. 

Fermi Structures
3. Design and Study Issues:

• Heavy Damped Structures R&D in Late 1980’s at SLAC (Juwen)
• H60VG4S17-1 microwave QC (Jim).
• More H60VG4SL17 discussion.



SLAC Heavy Damped Structure R&D  in Late 1980’s

Track1 – S band High Gradient Test
Structure (Disks with 4 radial slots).

(PAC1989)

Track2 – S Band  (PAC1989)
Track 3 – X Band (EPAC90)


