EPICS IOC Team Meeting
Date: Thursday, April 17, 2008

Time: 2-3pm

Location:
B34 Conference Room

Meeting Minute:

1) Coordinators:
Laser 

Matt Boyes is compiling a list of what SLAC drawings, catpar, etc need to be done.  The money for coordinator will be taken out of operation money.

Interim MPS
If subsystem will be documented if it will remain for the November run and operations money will be used to pay for a coordinator. However, if the interim mps will be removed by the November run, then documentation will be dropped.

2) 2-Week Downtime. Ends April 25th at 5pm. 
Operations will begin to turn on beam Monday April 28th, at 7am.

Please restore ioc’s so that they are running software from before the down, with the exception

a) new hardware that requires the modification of software

b) new installation.

c) alarm displays that use existing pv’s.

Tag all new changes so that they can be scheduled for release on Wednesday, April 30 on the software test day.

3) Development Cleanup – See presentation

http://lcls-dev/tiki-index.php?page=LCLS+EPICS+IOC+Team
Comments on the presentation:

1) Dalye: would like phase II of the cleanup to provide booting ioc’s from nfs so that the use of the afsnfs translators can be avoided.

2) Stephanie: Suggested that the existing volumes under /afs/slac/g/lcls/volX could be used for to make the transition during the cleanup. A number of test volumes have old files that can be deleted.

Updated: SCCS has created a new volume for Jingchen to use for building the new development environment cleanup.
Next Week

1) Arturo  will give an overview of his subsystem edm displays. He will tell us the 10 things that go wrong or that are most often asked by users and what to do.

2) CAMAC to VME – Ernest

Date: Thursday, April 17, 2008

Time: 2-3pm

Location:
B34 Conference Room

Agenda:
1) Wish list progress: 


i) Development Environment – manpower give to 2-day cleanup. 


Jingchen will send out a list of what will be done, and then give
a short presentation in this meeting. Scheduled to be done by


the end of the month, before epics training class for pcd.


ii) MPS coordinator
when will interium mps be replaced by mps? If in 2009 then

coordinator will be assigned and controls money used. Otherwise, 

we will forgo documentation.

2) Downtime Schedule/Joblist


i) where’s the activities list and access schedule


ii) getting something new on the schedule. Attend 8:15am

 maintenance meeting in MCC conference room.


iii) Releasing software. 

a) Come up on Monday, April 28th w/software from April 9th.



b) Release new tagged software Wednesday May 30th during



regularly scheduled software test day.

3) Development Environment Cleanup – Jingchen

4) Arturo will give an overview of his subsystem edm displays. He will tell us the 10 things that go wrong or that are most often asked by users and what to do.

5) CAMAC to VME – Ernest


i) project has been moved to high priority


ii) EPICS IOC Engineers need to update task schedules for mngt


iii) brain-storming CAMAC io from VME? 

