

Name	Start	Finish	Work	Slack	Cost
Development Releases	May 14	Jan 7	239d	356d	0
15.0.0	May 14	May 18	5d	590d	0
15.1.0	Jun 3	Jun 7	5d	570d	0
15.2.0	Jun 29	Jul 3	5d	544d	0
15.3.0	Jul 19	Jul 23	5d	519d	0
17.0.0	Oct 4	Oct 8	5d	447d	0
17.1.0	Nov 1	Nov 5	5d	419d	0
17.2.0	Dec 6	Dec 10	5d	384d	0
17.3.0	Jan 3	Jan 7	5d	351d	0
Production Releases	Aug 2	Mar 18	229d	286d	0
16.0.0	Aug 2	Aug 6	5d	510d	0
16.1.0	Aug 20	Aug 24	5d	492d	0
16.2.0	Sep 20	Sep 24	5d	211d	0
16.3.0	Dec 6	Dec 10	5d	134d	0
18.0.0	Feb 1	Feb 5	5d	327d	0
18.1.0	Feb 28	Mar 4	5d	300d	0
18.2.0	Mar 14	Mar 18	5d	16d	0
Production Activities	Oct 15	Dec 29	441d		0
Run 5 Startup	Oct 15	Dec 23	70d	191d	0
Run 5 Reprocessing	Jan 10	Feb 28	50d	304d	0
Run 1-5 Reprocessing	Apr 4	Dec 29	270d		0
Run 5 Processing	Jan 3	Jul 1	180d	181d	0
SP7 (Run5)	Dec 10	Aug 17	250d	134d	0
SP8 (Run1-5)	Apr 4	Dec 29	270d		0

