

M-223

MINUTES OF PROJECT M MEETING NO. 68

Date: 27 October 1960  
Place: Physics Lecture Hall Room 104  
Present: Neal, Eldredge, Kinst, Christie, Crabtree,  
Kraus, Gallagher, Edwards, Hirel, Loew,  
Prosper, Pope, Meloni, McKinney, Yingst,  
Helm, Copenhagen, Mallory, Jones, Jasberg,  
Mozley, Chu, Kirk

I. Contract Status

Mr. Neal said that the negotiations for the \$3M contract are going nicely, and that a contract may indeed exist in a week or several.

II. Subcontractors

The klystron and modulator development contractors have now been selected: RCA and Sperry for the klystron; and RCA (another branch) for the modulator. Representatives of these firms have been visiting us this past week to start things going.

III. The New Building (Corp. Yard)

Mr. Kinst described the new building, its status, its use, its crowding, and its future more crowding. It'll be dandy, it seems. Things will be better at the site itself, though, maybe, eventually.

Next Meeting

November 3, 1960, same time and place. Mr. Jones & Mr. Edwards will talk about power interference problems.

WTK