
Agenda (Meeting 10/24/02)      J.W. 
1.  Update of High-Gradient Structures 

T53VG3MC and H60VG3R at NLCTA 
2.  Testing structures for December 2002

H90VG3N In vacuum bake
FXB-001    is damaged beyond repair)
FXB-002    will be shipped to SLAC 11/4.

3. Testing structures for February 2003
FXB-003
H60VG3N Bonding test of slotted cups needed and will be complete by 

end of 2002
4.  Testing structures for May 2003
.     HDDS1 (0.17, 150°, all slotted, no HOM Loads) 

SW20a375FC x 2 Fabrication of  new coupler and choke cavities
5.  Discussion on the Structures (toward NLC/JLC ready structures)



H60VG3 with chokes 

R.Reed, G.Bowden, V. Dolgashev, 24 Oct 02



H60VG3 with chokes 

R.Reed, G.Bowden, V. Dolgashev, 24 Oct 02


