To:

John Seeman

From:

Paul Bellomo

Date:

September 16, 2008
Subject:
New Project for FY08


B136 Corrector Power System Upgrade
Project Manager:
Serge Ratkovsky
Start date:

September 2008
Beneficial use date:
November 3, 2008
Finish date:

October 31, 2008
Description:
Upgrade of some B136 Correctors
This project upgrades one crate of fast feedback corrector power supplies in Building 136 to be operable from EPICS. This upgrade entails replacing the existing corrector power supplies with MCOR6 versions; replacing the bulk power supplies to allow remote operation replacement of the CAMAC control system with an EPICS, VME-based control system. The project reuses PEP MCOR6 and bulk power supplies to save money.
Costs:

Item





Cost ($)

SLAC EDI




12.4 k $
SLAC M&S




13.4 k

SLAC Indirects



7.8 k

SLAC Contingency



5.0 k$
Total





38.6 k

Costs are evenly split between FY08 and FY09.
